# V04F01 — Scheduler Match-In

Morning readiness · Madhav Arambol Residence, Goa
File before work starts. One submission per day.

* Required

Date *

DD / MM / YYYY

Site engineer *

Choose

Which of these will be completed by EOD today? *

Tick each activity you expect to finish today

- [ ] 38 — 3rd Floor Columns: Reinforcement
- [ ] 39 — 3rd Floor Columns: Shuttering
- [ ] 40 — 3rd Floor Columns: Concreting (M25)
- [ ] 41 — 2nd Floor Slab: De-shuttering
- [ ] 42 — Staircase Flight 2: Reinforcement

## Manpower — planned (by team)

Enter head-count per trade. Leave 0 if none.

Barbenders *

Your answer

Carpenters *

Your answer

Masons *

Your answer

Helpers *

Your answer

Operators *

Your answer

Others *

Your answer

Weather (AM) *

Choose

Anticipated blocker

Your answer

Notes

Your answer

Submit Clear form

Never submit passwords through Google Forms.

# V04F01 — Scheduler Match-Out

End-of-day actuals · Madhav Arambol Residence, Goa
File at end of day. Same activity list as this morning.

* Required

Date *

DD / MM / YYYY

Site engineer *

Choose

Tick the tasks completed today as per the scheduler *

Tick only what is fully completed

- [ ] 38 — 3rd Floor Columns: Reinforcement
- [ ] 39 — 3rd Floor Columns: Shuttering
- [ ] 40 — 3rd Floor Columns: Concreting (M25)
- [ ] 41 — 2nd Floor Slab: De-shuttering
- [ ] 42 — Staircase Flight 2: Reinforcement

## Manpower — actual (by team)

Head-count actually present per trade.

Barbenders *

Your answer

Carpenters *

Your answer

Masons *

Your answer

Helpers *

Your answer

Operators *

Your answer

Others *

Your answer

Site photo *

↑ Add file

1 file · up to 10 MB · requires Google sign-in

Escalate to Volecule? *

Choose ▾

Notes

Include anything scheduled but not completed, and why

Your answer

Submit Clear form

Never submit passwords through Google Forms.